January 2019 BID AD
Bid Ad Date: Dec 18, 2018
Let Date: Jan 15, 2019

LATEST AFTER .
ID # ROUTE COUNTY TIP ESTIMATE E—STIMATE LETTYPE |Fund R—EVIEW REASON Authorized
) . 404/401 Permits (Required),
B-4438 Bridge 47 BRUNSWICK $1,500,000 $1,500,000 RL HFB ROW Cert (Required)
F-5703B Ferry Vessal DARE $4,200,000 $4,200,000 RL S
) 404/401 Permits (Required),
1-5823 1-40 DAVIE $30,000,000 $38,700,000 DDRL F ROW Cert (Required)
1-5873 1-40 WAKE $4,100,000 $4,100,000 DDRL F ROW Cert (Required)
1-5890 1-40 Buncome $7,550,000 $18,200,000 DDRL F ROW Cert (Required)
N/A US 158 Halifax $2,750,000 $2,750,000 RL Maint Non-STIP
N/A UsS 321 Avery/Watauga $650,000 $650,000 RL Maint Non-STIP
U-5526A uUs 74 MECKLENBURG $20,900,000 $20,900,000 RL F
U-5745, 17BP.5.C02 NC 751 DURHAM $1,300,000 $1,540,000 DDRL S ROW Cert (Required)
(8 WEEK
ADVERTISEMENT)
R-1015 Us 70 Craven $159,000,000 | $159,000,000 RL F 404/401 Permits (Required),
RR Agreement (Required),
ROW Cert (Required), MOA
(Required)
Projects = 10 $231,950,000 | $251,540,000 $0 Projects to be Let = 9
Projects Moved =0
Minus Engineering & Contingencies $0
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
Design - Build Projects
TIP LATEST AFTER .
ID # ROUTE COUNTY — pr—— LET TYPE |FUNDO ——— REASON Authorized
- - e ESTIMATE ESTIMATE REVIEW —
B-6007,B-6004,B-
6006,8-6008 CONS  |Group 68 B'adi;‘(’)tg’s'g:bus’ $4,275,000 $4,275,000 DB F EXPRESPSRgEEgN BUILD
WBS (48202.3.1)
B-6007,B-6004,B-
6006,8-6008 ROW  |Group 6B B'adeF:'(')bCe oslgr:“bus' $428,000 $428,000 DB F EXPRESPSR'SES'CGTN BUILD
WBS (48202.2.1)
B-6009, B-6005 CON Cumberland/ EXPRESS DESIGN BUILD
WBS (48204.3.1) |CroUP 6A Harnett $2,450,000 $2,450,000 DB F PROJECT
B-6009, B-6005 ROW Cumberland/ EXPRESS DESIGN BUILD
WBS (48204.2.1) |CroUP6A Harnett $245,000 $245,000 DB F PROJECT
RL Raleigh Let Funds Authorized
DDRL Division Desgin Raleigh Let Funds Not Authorized
DB Design-Build Let Non-STIP Project - Authorized by Fiscal or Division
S State Funeded Funds Authorized for 8 Week Advertisement Project
F Federally Funded
HFB State Bridge Program
SCR Schedule Change Request

Review Date 11/27/2018
Revised Date 11/16/2018

NAA



